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ESTIMATE RUN 06/22/2015

ESTIMATE SUMMARY 11:12:29

CONTID: C19898         ESTIMATE NO: 0003 PROG 2005

PCN: 19898-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 67 RAMPART RANGE RD. TO SED PERCENT TIME:

PROJECT NO: STA067A-033                   

SH 67 RAMPART RANGE RD. TO SEDALIA

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 06/22/2015 DATE TIME STARTED 10/13/2014

2500 E BRANNAN WAY DATE LET 08/21/2014 DATE WORK BEGAN 10/13/2014

 DATE AWARDED 09/08/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/29/2014 DATE ACCEPTED

DENVER CO 80229     303-273-9382 DATE NOTICE TO PROCEED 10/13/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,639,752.83 PARTICIPATING $ $ 774,341.29

AWARD PROJECT AMT: 2,184,532.88 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.00

WORK DAYS

WORK DAYS

87.63%

326,595.19

774,341.29

774,341.29

774,341.29

$

$

$

$

2,313,157.64

0.00

2,313,157.64

0.00

2,313,157.64

-32,767.99

0.00

2,280,389.65

0.00

AMOUNT DUE 2,280,389.65 774,341.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 774,341.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

39.0 TIME ALLOW: 60

ORIG TIME ALLOW: 30
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PCN: 19898-BID    ESTIMATE RUN 06/22/2015

PROJECT: STA067A-033                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 84,841.000

44,023.000

202-00240  
 

257,728.00128,864.000

88,046.00

128,864.000

SY  

2.00000

0010 Erosion Log (12 Inch) 48.000

0.000

208-00002  
 

240.0048.000

0.00

48.000

LF  

5.00000

0015 Aggregate Bag 76.000

0.000

208-00035  
 

760.0076.000

0.00

76.000

LF  

10.00000

0020 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

52.00000

0025 Removal and Disposal of Sediment (Equipment) 0.000

4.000

208-00105  
 

380.004.000

380.00

4.000

HOUR

95.00000

0030 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

200.00000

0035 Removal of Trash 0.000

10.000

208-00107  
 

1,000.0010.000

1,000.00

10.000

HOUR

100.00000

0040 Erosion Control Supervisor 5.000

0.000

208-00205  
 

350.005.000

0.00

5.000

HOUR

70.00000

0045 *Adjust Guardrail 0.000

250.000

210-04200  
 

8,750.00250.000

8,750.00

250.000

LF  

35.00000

0050 Hot Mix Asphalt (Patching) (Asphalt) 83.960

60.990

403-00720  
 

31,889.00144.950

13,417.80

144.950

TON 

220.00000

0055 Emergency Pothole Repair 4.000

0.000

403-00800  
 

2,400.004.000

0.00

4.000

TON 

600.00000
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PCN: 19898-BID    ESTIMATE RUN 06/22/2015

PROJECT: STA067A-033                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 10,641.090

5,576.410

403-34751  
 

1,702,837.5016,217.500

585,523.05

16,217.500

TON 

105.00000

0065 Emulsified Asphalt (Slow-Setting) 7,140.000

4,470.000

411-10255  
 

30,766.5011,610.000

11,845.50

11,610.000

GAL 

2.65000

0070 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0075 *Rumble Strip 0.000

24,816.000

614-80385  
 

9,430.0824,816.000

9,430.08

24,816.000

LF  

0.38000

0080 *Construction Surveying 0.750

0.250

625-00000  
 

15,000.001.000

3,750.00

1.000

L S 

15,000.00000

0085 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

200.00000

0090 *Mobilization 1.000

0.000

626-00000  
 

192,500.001.000

0.00

1.000

L S 

192,500.00000

0095 *Epoxy Pavement Marking 0.000

430.000

627-00005  
 

43,000.00430.000

43,000.00

430.000

GAL 

100.00000

0100 *Pavement Marking Paint (Low VOC Solvent Base) 948.000

378.000

627-00012  
 

53,040.001,326.000

15,120.00

1,326.000

GAL 

40.00000

0105 *Flagging 1,122.250

519.500

630-00000  
 

41,043.751,641.750

12,987.50

1,641.750

HOUR

25.00000

0110 *Pilot Car Operation 198.250

115.000

630-00001  
 

12,843.25313.250

4,715.00

313.250

HOUR

41.00000
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PCN: 19898-BID    ESTIMATE RUN 06/22/2015

PROJECT: STA067A-033                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Control Inspection 28.000

6.000

630-00007  
 

1,768.0034.000

312.00

34.000

DAY 

52.00000

0120 *Traffic Control Management 19.000

12.000

630-00012  
 

19,220.0031.000

7,440.00

31.000

DAY 

620.00000

0125 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

1,050.00000

0130 *Construction Traffic Sign (Panel Size A) 18.000

0.000

630-80341  
 

936.0018.000

0.00

20.000

EACH

52.00000

0135 *Construction Traffic Sign (Panel Size B) 25.200

0.000

630-80342  
 

1,310.4025.200

0.00

28.000

EACH

52.00000

0140 *Construction Traffic Sign (Panel Size C) 3.600

0.000

630-80343  
 

187.203.600

0.00

4.000

EACH

52.00000

0145 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

5,760.001.800

0.00

2.000

EACH

3,200.00000

0150 *Traffic Cone 140.400

0.000

630-80380  
 

737.10140.400

0.00

156.000

EACH

5.25000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0160 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0165 F/A Fuel Cost Adjustment -36,051.860

-5,686.180

700-70016  
 

-41,738.04-41,738.040

-5,686.18

10,000.000

F A 

1.00000
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PCN: 19898-BID    ESTIMATE RUN 06/22/2015

PROJECT: STA067A-033                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0167 F/A Asphalt Cement Cost Adjustment -108,791.640

-43,189.460

700-70019  
 

-151,981.10-151,981.100

-43,189.46

0.000

F A 

1.00000

0170 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

81,883.750

F A 

1.00000

0175 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,240,157.64756,841.292,566,752.83CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0185 Field Office (Class 2) 0.750

0.250

620-00002  
 

30,000.001.000

7,500.00

1.000

EACH

30,000.00000

0190 Field Laboratory (Class 1) 0.750

0.250

620-00011  
 

40,000.001.000

10,000.00

1.000

EACH

40,000.00000

0195 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

CAT 73,000.0017,500.0073,000.00CURRENT AMT0400 $ $ $

$ 2,313,157.64774,341.29$2,639,752.83$CURRENT AMTPROJECT TOTAL


